DR. TEBEILA DENTAL PRACTICE

Refodile Holdings

STRATEGIC ACTION PLAN

REVISED & UPDATED — APRIL 2026

Incorporating: Practice Assessment Survey · Intelligence System Brief · Progress Report · Team Appointments

Coachee	Dr. Founa Tebeila
Plan Start Date	27 March 2026
Revision Date	April 2026
Short Term	3 months — end June 2026
Medium Term	6 months — end July 2026
Long Term	12 months — end March 2027
Digital Systems Lead	Ndumiso — Embark Digitals
Project Head	Tafadzwa

CONFIDENTIAL — Dr. Tebeila Dental Practice / Refodile Holdings

Revision Summary — What Has Changed

This revised plan incorporates all information gathered since the original coaching document was issued in March 2026, including the completed 55-question practice intelligence survey, the strategic meeting held with the task team, appointments made, equipment purchased, and intelligence system design work completed.

New Information Added

- Intelligence system designed — 12 modules across 4 phases, led by Ndumiso (Embark Digitals)
- Two computers purchased for Refodile Dental Studio — equipment investment in practice efficiency completed
- 55-question practice intelligence survey completed by Dr. Tebeila — printed, filled and returned
- Financial audit 2023–2026 initiated — Ali (Medis data), Tafadzwa (audit workbook), David (VAT records and financials)
- LabourNet subscription confirmed as already paid — to be activated immediately for contracts and BCEA compliance
- Entity structure confirmed as five entities under Refodile Holdings (see Section 3)
- Dr. Denis and Dr. Chuene confirmed at Refodile Dental Studio (Pic N Pay Plaza)
- Social media confirmed as Phase 2 — revamp and organise existing presence before launching new strategy
- Nando's practice deregistration confirmed as a strategic objective — now formally incorporated
- WhatsApp group 'The Control Room' established as project communication channel

1. Executive Summary

This Strategic Action Plan provides Dr. Founa Tebeila with a structured, time-bound roadmap to consolidate and grow her dental practice portfolio under Refodile Holdings. The plan has been revised in April 2026 to incorporate all findings from the coaching engagement, the completed practice intelligence survey, and the intelligence system design work.

The plan addresses four active and one in-setup dental practices, the Refodile property portfolio, governance, human resources, marketing, operational transformation, and a purpose-built intelligence system — across three planning horizons.

The plan is grounded in nine core milestones and has been updated to reflect appointments made, equipment purchased, and the intelligence system build that is now underway. Successful execution will result in a legally registered practice group, formalised partnerships, competent administration, an active digital presence, and a 12-module operational intelligence system running across all entities.

The North Star — Dr. Tebeila, April 2026

"An efficiently managed system that grows and generates revenue — that if she exits, the practice still runs."

2. Vision, Mission & Strategic Objectives

Vision	Mission	Core Values
To become the leading multi-practice dental brand in the region, delivering world-class oral healthcare through ethical governance, empowered teams and innovation.	To provide accessible, high-quality dental care across multiple practices while building a sustainable, professionally governed and commercially successful dental group.	Excellence · Integrity · Patient-Centricity · Collaboration · Accountability

Strategic Objectives

- Establish a legally compliant and branded dental group structure under Refodile Holdings (Governance)
- Formalise partnership agreements for Dr. Seabi and Dr. Nape (Governance)
- Deregister the Nando's practice and clean up the entity portfolio (Governance)
- Build a high-performance, buy-in-driven team across all practices (HR)
- Appoint capable administrative leadership to free Dr. Tebeila's clinical time (HR)
- Build a consistent, growth-oriented digital brand presence (Marketing)
- Execute individual roadmaps for each of the active practices (Leadership)
- Build and deploy a 12-module intelligence system across all entities (Technology — new objective)

3. Entity Structure — Refodile Holdings

The following five entities operate under Refodile Holdings. This structure has been confirmed and updated from the original coaching document.

Entity	Description	Lead / Team	Location	Status
Refodile Holdings	Parent holding company — owns all entities below	Dr. Tebeila	—	**Active**
Refodile Property	Building rentals and property management	Dr. Tebeila	Heystek	**Active**
Refodile Orthodontics	Orthodontic dental practice	Dr. Seabi (Partner → Employee)	Refodile Building	**Active**
Refodile Dental Studio	General and cosmetic dentistry — Dr. Denis and Dr. Chuene on site	Dr. Tebeila · Dr. Denis · Dr. Chuene	Pic N Pay Plaza, Rustenburg	**Active**
Refodile Dental Studio 2 / Refodile & Partners	New dental practice — replicating the Pic N Pay model	Dr. Nape (preferred — to be confirmed)	To be confirmed	**In Setup**

Dr. Seabi: *Currently operating as a partner. Transitioning to an employed arrangement. Partnership agreement must be formalised before this transition is completed.*

4. Project Team & Roles (Dental Studio Pick ‘n Pay)

The task team was established and appointed in April 2026. The team is split between permanent practice staff and a contractual task team engaged for the intelligence system build and governance work.

Permanent Practice Staff

Name	Role	Entity	Responsibilities
Dr. Tebeila	Owner & Vision Holder	Refodile Holdings	Final decisions, vision, approvals, clinical leadership
Refilwe	Billing & Admin	Refodile Dental Studio (Pick ‘n Pay)	Billing capture, Medis operations, claims management, daily cash reconciliation
Tshlodi	Social Media & Marketing	Refodile (Staff) (Pick n Pay)	Social media strategy, content creation, platform management — Phase 2
Linda (Candidate)	Admin	Pic ‘n Pay	Administrative practise.
Angola			
Galaletsan			
Conni			

Contractual Task Team

Name	Role	Organisation	Responsibilities
Ndumiso	Digital Systems Strategist	Embark Digitals	Intelligence system architecture, technology strategy, build oversight across all 12 modules
Tafadzwa	Project Head	Refodile (Contractor)	Day-to-day coordination, task tracking, stakeholder communication, delivery reporting
Joy	Temporary PA	Refodile (Temporary)	Data collection, CIPC and contracts coordination, tenant register, staff register compilation
Ali	Medis Data Contractor	Contractor (when needed)	Medis system data exports, financial audit data supply for 2023–2026 analysis

Name	Role	Organisation	Responsibilities
David	Accountant	External	VAT records, financial statements, audit data 2023–2026, accounting compliance

Administrator — To Be Appointed

Linda	Practice Administrator (Candidate)	TBC	Long-term administrator role — confirmed for new practice. Medical industry experience. Appointment pending Dr. Tebeila confirmation.

5. Strategic Context & Key Drivers

Before individual practice roadmaps can be fully executed, the following key drivers must be understood across all active practices. A financial audit covering 2023–2026 has been initiated to quantify these drivers with real data.

Driver	Description	Current Status / Implication
Revenue & Profitability	Current revenue base, patient volumes, treatment mix and margins per practice.	Financial audit 2023–2026 initiated. Ali exporting Medis data. R10K–R50K per month estimated in unresolved rejected claims alone.
Patient Base & Loyalty	Size, demographics, retention rate and referral patterns of existing patient base.	Both active practices operate on walk-ins only. No formal tracking currently. Intelligence system will address this in Phase 1.
Team Capacity & Culture	Staff skills, morale, retention risk and alignment with the practice vision.	Team buy-in sessions planned. No written employment contracts in place — urgent BCEA risk. LabourNet subscription activated to assist.
Competitive Landscape	Proximity of competing practices, service differentiation and pricing positioning.	Social media strategy being developed by Tshlodi (Phase 2 — revamp first). One unified brand confirmed across all practices.
Regulatory & Compliance	HPCSA compliance, practice registration, partnership structures and trade name rules.	CIPC registrations not yet confirmed for any entity. Nando's deregistration required. Partnership agreements for Dr. Seabi and Dr. Nape not yet drafted.
Infrastructure & Technology	Equipment age, digital systems, practice management software.	Two computers purchased for Dental Studio. Intelligence system build underway — 12 modules, 4 phases, Ndumiso (Embark Digitals) leading. Medis connection capability still to be confirmed.

6. SMART Goals —Key Drivers Updated Milestone Table

BRAG-GP Legend:
A = Achieved / Closed **OT = On Track** **RA = Requires Attention** **IJ = In Jeopardy** **P = Postponed**
NYT= Not Yet Started

#	Milestone	Function	Short Term (by Jun 2026)	Medium Term (by Jul 2026)	Long Term (by Mar 2027)	BRAG-GP
1	**Register Trade Name — Refodile Holdings** *Updated: Initiated — Joy + Tafadzwa assigned. No application submitted yet.*	Governance	CIPC name availability check and requirements research (Apr 2026)	Submit CIPC registration application (May 2026)	Receive certificate and update all branding (Jun 2026)	**Requires Attention**
2	**Identify Key Drivers for All Practices** *Updated: Audit started. Ali (Medis data), David (accounts), Tafadzwa (workbook) all assigned.*	Leadership	Financial audit 2023–2026 initiated. Practice audits in progress (Apr 2026)	Compile consolidated key driver report per practice (May 2026)	Embed driver KPIs into practice scorecards (Jul 2026)	**RA**
3	**Develop Individual Roadmaps for Each Practice**	Leadership	Draft roadmaps based on key driver analysis — post audit (May 2026)	Present and agree roadmaps with Dr. Seabi, Dr. Denis, Dr. Chuene (Jun 2026)	Quarterly roadmap review cadence established (Oct 2026)	**RA**
4	**Compile Partnership Agreement — Dr. Nape** *Updated: No work started yet. Dr. Nape confirmed as preferred candidate (was previously Dr. Edy). Priority action.*	Governance	Engage attorney. Draft term sheet for Dr. Nape (Apr 2026)	Review, negotiate and finalise agreement (Jun 2026)	Signed agreement executed and filed (Jul 2026)	**OT**
5	**Compile Partnership Agreement — Dr. Seabi** *Updated: Dr. Seabi confirmed as orthodontic practice lead (previously named incorrectly as Dr. Dabe).*	Governance	Draft term sheet for Dr. Seabi. Align on equity and profit share (Apr 2026)	Review, negotiate and finalise agreement (Jun 2026)	Signed agreement executed and filed (Jul 2026)	**RA**
6	**Appoint a Practice Administrator** *Updated: Linda identified as candidate for long-term admin role*	HR	Draft job profile. Post vacancy and begin shortlisting (Apr 2026)	Conduct interviews and make appointment offer (May 2026)	Administrator inducted and fully operational (Jul 2026)	**RA**

#	Milestone	Function	Short Term (by Jun 2026)	Medium Term (by Jul 2026)	Long Term (by Mar 2027)	BRAG-GP
	— specifically noted for new practice. Joy to follow up with Dr. Tebeila on confirmation.					
7	**Solicit Team Buy-in Across All Practices** *Updated: LabourNet subscription confirmed as already paid. Activate immediately for employment contracts and BCEA compliance — reduces cost of this milestone significantly.*	HR	Run team engagement sessions across all practices (Apr 2026)	Address concerns and implement quick-win improvements (May 2026)	Measure engagement and embed culture in onboarding (Sep 2026)	**RA**
8	**Roll Out Social Media Strategy** *Updated: Phase 2 approach confirmed — revamp and organise first before launching. Tshlodi (correct spelling) is internal staff leading this. One unified brand across all practices confirmed.*	Marketing	Tshlodi to revamp and organise existing presence. Define brand voice and content plan (Apr–May 2026)	Go live on WhatsApp, Facebook and website with first 8 weeks of content (Jun–Jul 2026)	Monthly analytics review. 500+ followers. Active Google reviews programme (Mar 2027)	**RA**
9	**Build & Deploy Intelligence System** *NEW MILESTONE: 12-module system designed. 55-question survey completed. 2 computers purchased. Architecture confirmed. Phase 1 underway.*	Technology	Phase 1 build — Workflow Engine, Error Detection, Claims Management, Role Dashboards. Ndumiso (Embark Digitals) leading (Apr–Jun 2026)	Phase 2 — Financial Intelligence, HR Intelligence, Compliance Automation (Jul–Sep 2026)	Phases 3 and 4 — Clinical Intelligence, Inventory, Tenant Management, Marketing module, Medis full integration (Oct 2026–Mar 2027)	**Green/In progress**

Note on M10: *This is a new milestone added to the original plan based on the intelligence system brief developed in April 2026. It sits alongside all existing milestones and is the primary responsibility of Ndumiso and the Embark Digitals team.*

7. Short-Term Roadmap — 27 March to 26 June 2026

Focus: Foundation, Compliance & Quick Wins. Priority is to complete all governance pre-requisites, begin the administrator search, launch social media and run team buy-in sessions. Intelligence system Phase 1 is underway in parallel.

Month	Key Actions	Owner	Deliverable	Status
March 2026 (Kick-off)	• Finalise coaching plan • Brief legal counsel on trade name and partnerships • Schedule practice audits	Dr. Tebeila + Dr M. Hlombe	Signed engagement letter with attorney	**Done**
April 2026	• Conduct audits across all practices — financial, HR, patient volume • Begin CIPC trade name search — Joy and Tafadzwa • Still to confirm • Run first team buy-in session across all practices • Draft social media brand guide — Tshlodi • Begin Intelligence System Phase 1 — Ndumiso	Dr. Tebeila + Task Team	Audit reports. Job advert live. Brand guide v1. Phase 1 build initiated.	**In Progress**
May 2026	• Draft partnership agreements — Dr. Nape and Dr. Seabi • Shortlist and interview Practice Administrator candidates • Tshlodi to revamp and organise existing social media presence • We currently have active LabourNet subscription for employment contracts	Dr. Tebeila + Attorney + Task Team	Draft agreements. Social media revamp live. Candidate shortlist ready.	**Upcoming**
June 2026	• Finalise and sign both partnership agreements • Make Practice Administrator appointment • Submit trade name registration with CIPC • Submit Nando's deregistration application • Second team buy-in session across all practices • Launch social media — WhatsApp, Facebook, website	Dr. Tebeila + Attorney + HR	Signed agreements. Appointment letter. CIPC application submitted. Social media live.	**Planned**

8. Medium-Term Roadmap — July 2026

Focus: Stabilisation and Operational Excellence. Governance actions are completed. The practice administrator is operational. Social media is gaining traction. Practice roadmaps are agreed and being executed. Intelligence System Phase 2 is underway.

Milestone	Actions	KPI / Target	Status
Practice Administrator Fully Operational	Complete handover. Set KPIs. Introduce to all practice stakeholders, systems and team members.	Admin handling 80% of non-clinical tasks by end July	**Planned**
Practice Roadmaps Launched	Present individual roadmaps to each practice team. Incorporate feedback. Publish version 1.	3 signed-off practice roadmaps	**Planned**
Social Media Growth Phase	Increase posting frequency. Launch Google review campaign. Post first 8 weeks of content.	4+ posts per week across platforms. 200+ followers	**Planned**
Trade Name and Deregistration	Monitor CIPC registration. Follow up on Nando's deregistration confirmation.	Trade name registered or confirmation received	**Planned**
Team Engagement Measurement	Deploy short team pulse survey across all practices. Analyse results.	Minimum 70% positive engagement score	**Planned**
Intelligence System Phase 2	Financial Intelligence, HR Intelligence, Compliance Automation modules — Ndumiso leading.	All Phase 2 modules built and deployed	**Planned**

9. Long-Term Roadmap — August 2026 to March 2027

Focus: Growth, Brand Building and Portfolio Optimisation. All governance foundations are in place. Intelligence system Phases 3 and 4 are being deployed. The focus shifts to growing the patient base, optimising each practice and exploring further expansion.

Strategic Priority	Timeframe	Key Initiatives	Success Metrics
Brand & Marketing Growth	Aug–Dec 2026	Quarterly social media campaigns. Launch referral rewards programme. Website development. Google Ads for new patient acquisition.	500+ followers. 25%+ growth in new patient enquiries. 4.5-star average Google rating.
Practice Performance Optimisation	Aug–Dec 2026	Monthly practice performance reviews against roadmaps. Patient feedback system. Identify and address service gaps per practice.	Revenue growth 15%+ across the group. Patient satisfaction 4/5+.
People & Culture	Sep–Nov 2026	Annual performance reviews for all staff. Staff development and CPD opportunities. Formalise HR policies and employment contracts via LabourNet.	100% staff with signed contracts. CPD plan in place for all clinical staff.
Governance & Compliance Review	Oct–Nov 2026	6-month review of partnership agreement performance. HPCSA compliance audit across all active practices. Update policies and protocols.	Zero compliance findings. Partnerships tracking to agreed terms.
Intelligence System Phases 3 & 4	Oct 2026–Mar 2027	Clinical Intelligence, Inventory Management,, Marketing module, Medis full integration, Refodile & Partners onboarding.	All 12 modules live across all entities. System running without manual intervention.
Portfolio Strategy Review	Jan–Mar 2027	Assess financial performance post-restructuring. Evaluate potential for further growth. Review and refresh 12-month strategic plan.	Clear decision on portfolio — grow, consolidate or expand. Next 12-month plan ready by Mar 2027.

10. Intelligence System — New Strategic Workstream- How the system will work

This is a new strategic workstream added to the original coaching plan. The intelligence system transforms the practice from a people-run operation to a system-guided operation — directly serving the north star vision.

Phase	Timeline	Modules	Goal
Phase 1	Months 1–3	Workflow Engine · Error Detection · Claims Management · Role Dashboards	Stop financial leakage. Recover unresolved claims. Enforce patient journey. Every procedure billed.
Phase 2	Months 4–6	Financial Intelligence · HR Intelligence · Compliance Automation	Full financial visibility. Staff governance. Legal compliance protection.
Phase 3	Months 7–9	Clinical Intelligence · Inventory Management · Tenant Management	Operational excellence. Property oversight. Clinical performance tracking.
Phase 4	Months 10–12	Marketing & Social Media · Medis Full Integration · Refodile & Partners Onboarding	Growth engine. Full system consolidation. All five entities on one platform.

Phase 1 rationale: *Confirmed from practice survey — R10,000 to R50,000 per month estimated in unresolved rejected claims. Procedures done but not billed. Wrong pricing on claims. Bad debts with no tracking. These financial losses get solved first.*

System owner: *Ndumiso (Embark Digitals) is the Digital Systems Strategist responsible for architecture and build. Tafadzwa (Project Head) coordinates delivery. Dr. Tebeila holds final approval on all system decisions.*

11. Risk Register — Updated

Risk	Description	Likelihood	Impact	Mitigation
Partnership Disagreement	Dr. Nape or Dr. Seabi resist proposed agreement terms.	Medium	High	Engage experienced healthcare attorney early. Use neutral mediator if needed. Align on non-negotiables upfront before drafting.
Administrator Hire Delay	Suitable candidate not found within the 3-month window.	Medium	Medium	Start recruitment immediately. Linda has been identified as a candidate — Joy to confirm. Consider interim contractor. LabourNet can assist with job profiles.
Team Resistance to Change	Staff at one or more practices resist the new direction.	Medium	High	Proactive buy-in sessions planned. Transparent communication. LabourNet to assist with employment formalisation. Involve key team members in roadmap design.
CIPC / HPCSA Delays	Government registration processes take longer than anticipated.	High	Medium	Submit applications early. Joy and Tafadzwa assigned. Use a registered professional to assist. Have parallel actions progressing so the plan is not blocked.
Social Media Traction Slow	Low engagement on new platforms.	Medium	Low	Phase 2 approach reduces risk — revamp and organise existing presence first. Tshlodi (internal staff) leads. Realistic expectations set. 500+ followers by Mar 2027.
Practice Revenue Pressure	One or more practices underperform during transition.	Medium	High	Monthly financial reviews. Financial audit 2023–2026 underway to establish baseline. Early identification of at-risk practice. Claims management module (Phase 1) will recover revenue immediately.
Medis Integration Complexity	Medis cannot connect to external systems — architecture depends on this.	Medium	High	Tafadzwa to contact Medis vendor immediately. Three architecture scenarios designed — live API, scheduled export, or manual export. System is designed to work in all three scenarios.
Nando's Deregistration Delay	HPCSA and CIPC deregistration takes longer than expected.	High	Medium	Begin process immediately in April 2026. Use a registered professional. Ensure patient records and assets are transferred before deregistration is confirmed.

12. Governance, Tracking & Review Cadence

The following review governance structure ensures this plan remains live, actioned, and updated. The Control Room WhatsApp group serves as the daily communication channel for the task team.

Review Type	Frequency	Participants	Purpose
The Control Room (WhatsApp)	Daily / as needed	Full task team — Dr. Tebeila, Ndumiso, Tafadzwa, Joy, Tshlodi, Ali, David	Day-to-day communication, blockers flagged, quick decisions made, task updates shared.
Project Head Report	Weekly (Friday)	Tafadzwa to Dr. Tebeila and Ndumiso	Tafadzwa to report on all action item progress. BRAG-GP status updated. Blockers escalated.
Coaching Check-in	Bi-weekly	Dr. Tebeila and Coach	Track milestone progress. Address blockers. Update BRAG-GP status on action plan.
Practice Leadership Meeting	Monthly	Dr. Tebeila + Practice Administrator + Practice Leads (Dr. Seabi, Dr. Denis, Dr. Chuene)	Review individual practice roadmaps. Team issues discussed. Financial performance reviewed.
Partnership Review	Quarterly	Dr. Tebeila + Dr. Seabi + Dr. Nape + Attorney	Review partnership agreement compliance. Address concerns. Align on shared goals.
Strategic Plan Review	Quarterly (Jun, Sep, Dec 2026; Mar 2027)	Dr. Tebeila + Coach	Full review of strategic plan. Update milestones. Reprioritise if required. Prepare for next planning horizon.
Social Media & Marketing Review	Monthly	Dr. Tebeila + Tshlodi	Analyse analytics. Review content calendar. Adjust strategy based on performance data.
Intelligence System Review	Monthly	Dr. Tebeila + Ndumiso + Tafadzwa	Module progress update. Phase gate reviews. System performance and adoption tracking.

13. Immediate Actions — Due by End of This Week

All four actions below are due Friday this week. Tafadzwa is responsible for tracking completion and reporting to Dr. Tebeila.

#	Action	Owner	Deliverable	Due
1	CIPC & Contracts — Establish CIPC status for all 5 entities. Collect forms and begin registration process. Review all existing contracts. Activate LabourNet subscription immediately — the practice is already paying for it.	Joy + Tafadzwa	CIPC status report. LabourNet activated.	**Due: Friday**
2	Financial Audit 2023–2026 — Ali to export Medis data. Tafadzwa to set up Excel audit workbook (5 sheets: Monthly Summary, Claims Detail, Cash Detail, Rejection Analysis, Year on Year). David to provide VAT records.	Tafadzwa + David + Ali	Audit workbook set up. Data sources confirmed.	**Due: Friday**
3	Administrator Recruitment — Joy to follow up with Dr. Tebeila on Linda. Tafadzwa and Joy to research medical practice admin recruitment agents in Rustenburg.	Tafadzwa + Joy	Linda status confirmed. Recruitment research done.	**Due: Friday**
4	Social Media Strategy — Tshlodi to begin strategy. Revamp and organise existing presence first before any launch. Draft platform plan (WhatsApp, Facebook, website). One unified brand. Present initial strategy draft.	Tshlodi	Initial strategy draft presented.	**Due: Friday**

14. Conclusion & Commitment

This revised Strategic Action Plan reflects the significant progress already made since the coaching engagement began on 27 March 2026. In a short period, a task team has been assembled and appointed, a Project Head confirmed, a strategic meeting held with task allocation, a comprehensive 55-question practice intelligence survey completed, equipment purchased, and an intelligence system architecture designed and initiated.

The plan is designed to be a living document — reviewed, updated and owned by Dr. Tebeila. Its success depends on disciplined execution of the immediate Friday actions, resolution of all Critical and High-risk governance gaps, and consistent review through The Control Room and formal cadences.

The practice is not being managed. It is being built.

Every action in this plan serves one outcome: an efficiently managed system that grows, generates revenue, and runs — whether Dr. Tebeila is present or not.

COACHEE SIGN-OFF	COACH / FACILITATOR SIGN-OFF
Name: Dr. Founa Tebeila	Name: _____
Date: _____	Date: _____
Signature: _____	Signature: _____